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Project Name: eTranscript 

Agency: DPI  

Business Unit/Program Area: SLDS 

Project Sponsor: G. David Massey 

Project Manager: Jennifer Kunz 

Project Description 

One of the goals established by the K-12 Domain of ND SLDS is to establish an electronic system that will 
enable school districts to transfer student transcript information to post-secondary institutions or ND school 
districts. Adding electronic transcript capabilities will enable school districts to exchange student information 
among each other as students transfer, facilitating higher data quality and continuation of key student services, 
especially for mobile student populations.  

 

Business Needs and Problems 

Implementation of an electronic transcript system is needed to improve communication between K-12 and post-
secondary to better serve the students. In addition, the electronic transcript system is envisioned to include state 
scholarship application and determination functionality, which would further benefit schools, students, and state 
agencies. 

 

 

Objectives 

Project Objectives Measurement Description 

Enable participating local school districts to 
electronically transfer student transcript 
information to other participating ND school 
districts or colleges. 

System implemented, yes or no 

All participating school districts will utilize one, 
standard print format. 

Single print format achieved, yes or no 

Establish and maintain a continued growth 
trend. 

Baseline will be taken in the first fall quarter after the “go 
live” date to determine the number of school districts using 
the system initially 

A second measurement will be taken the next year, also 
during fall quarter, to verify an increase in use 

  

  

 

 

Key Constraints or Risks 

a. eTranscripts will consume data from the K-12 domain of the SLDS and will be 

dependent upon the existence of the SLDS 

b. Data will not be available for all public schools through PowerSchool until 2013 at which 

time they are mandated to be on PowerSchool.  As a result, if non-PowerSchool schools 

wish to use the eTranscripts system they will be required to upload transcript data into 

Key Metrics 

Project Start Date Project End Date Original Baseline Budget 

09/19/2011 06/28/2013 $502,000 

Cost/Benefit Analysis 
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the eTranscript application 

c. Local school districts are responsible for the validity of transcript data 

d. The project must be completed by 6/30/2013 in accordance with the federal grant 

award guidelines that fund the project 

e. The availability of an ITD .Net developer(s) may constrain execution of the project 

f. This project must comply with Large Project Oversight and EA Standard STD009-05 

g. Cost, schedule, scope, and quality are often in conflict during projects. The sponsor 

elected to prioritize as follows: 

1. Quality 

2. Cost 

3. Schedule 

4. Scope 

 


